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Abstract  
  
This study evaluates factors influencing Saudi construction design management. Through the use of literature 
review, questionnaire and interview surveys, the study identified and assessed the factors influencing design 
management in Saudi Arabia and suggested ways of improving the Saudi construction design management. The 
sample for the study was carefully selected with the use of purposive sampling technique. A total of one hundred 
and fifty questionnaires were administered online and of this number, fifty three respondents returned completed 
questionnaires. In addition, nine carefully sampled seasoned professionals were interviewed. Through the use of 
mean item score and content analysis for the interviews, the identified factors were assessed. The results obtained 
from descriptive analysis indicate that respondents ranked ‘effectiveness of communication channels and 
methods’ as the most important factor influencing design management in the study area. This was closely followed 
by ‘cultural differences’ and ‘deficient project documentations’. On ways to improve the Saudi construction 
design management, the respondents gave divergent views on the issue. Among the views expressed is that the 
government should ensure that the local consultants are well trained. The study recommends that the government 
should provide support for small and medium sized Saudi-based companies to integrate and collaborate with large 
foreign ones in order to work round the problem accruing from only foreign ones. This would further increase 
new innovative collaborative working.   
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 1.  Introduction  
  
Construction projects by its nature involve the sharing of information between the project 
participants. However, by the distinct and temporary nature of each construction projects the 
communication channels formed in the course of a project are dissolved upon its completion, 
and others formed as new projects arise [1]. Tam [2] posited that heavy information sharing is 
one of the characteristics of the construction industry. Information in construction project is 
communicated by the design team. Construction contractors are provided drawings and 
specifications to transform the design concepts and ideas into physical product by the designers. 
The quality of these design documents greatly affects the efficiency of the construction phase. 
Once issue of design management like project documentation quality has caused delays, 
disruption and increased costs to all parties in the construction process [3]. If the design is 
deficient, documentations arising as a result of this will provide the contractor with incomplete, 
conflicting, or erroneous information.  
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Accurate design documentation is of vital importance to project success. Barret and Barret [4] 
in their research state that incomplete project documentation allows construction projects to 
have both schedule and cost overrun which is seen as one of the results of deficient design 
management. Clearly, the established consequences of this are quality failures and rework [5]. 
It is therefore, evident that most contractors do not receive complete project documents from 
the designers’ void of errors without any need to still have reasons to clarify issues from the 
project designers. Deficient or incomplete project documentation leads to reduction in 
construction process efficiency, design changes, variations and reworks. This correspondingly 
results in time and cost overruns to be borne by the client.  
  
Saudi Arabia is a rich developing country with an economy that is largely dependent on oil 
revenues, which constitutes 70 % of the Kingdom's total revenues. Because of this, the 
Kingdom of Saudi then needs to invest heavily on infrastructural development which made its 
construction sector of the economy to open up to both local and international construction 
contracting and design companies.  According to Darwish [3], about 30% to 40% of the nonoil 
contribution to the Gross Domestic Product (GDP) between 1980 and 2000 is attributed to the 
construction industry. Arain and Assaf [6] pointed out that one major problem plaguing public 
sector construction projects in Saudi Arabia is schedule overrun which is very incessant. A 
number of factors have been identified to be responsible for this menace. Among the prominent 
ones is Design management. It is accepted that a successful construction project is the one well 
designed, finished to schedule, without cost overrun, in accordance with specifications and to 
stakeholders’ satisfaction .Unfortunately, successful construction projects are not easy to come 
by even in the developed economy, talk less of developing economy. This construction sector 
in often time, used to be criticized for having poor performance. So many other problems which 
has been claimed to be characteristics of the industry, for example clients not being happy with 
the end product which may then leads to litigation [7]. Wang [8] opined that litigations as a 
result of conflicts among different parties involved in the construction projects which are 
incessant are associated significantly with poor design management. A qualified management 
can reduce conflicts in the design phase which is the first communication between the project 
parties.  Conflicts can be reduced by management skills and behaviours. Arian [9] argued that 
the interface problems between the client, designer and contractors may be a source of problem 
to the management of both the design and construction. There is then the need to conduct a 
cross examination into factors influencing design management in the construction industry of 
the Kingdom of Saudi as this has led to many projects not being successfully completed, 
thereby resulting in financial loss and many other losses. It is on this basis that the research 
now seeks to answer the following questions:  
1. What are the factors influencing the Saudi construction design management?  
2. How can one improve design management in Saudi Arabia construction industry?  
  
  
 2.  Review of Related Literature   
  
According to Tone et al. [10] and Tai et al. [11], communication issues contribute significantly 
to design management problems within construction projects. Poor communication is shown 
to have a knock on effect which in turn slows down the project. Latham [7] concluded that 
ineffective or non-existent communication, together with low levels of workmanship, were the 
main two factors which had the greatest negative impact on the successful outcome of a project. 
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By eliminating this communication gap at the offset a substantial number of ensuing problems 
would automatically be resolved as a result or removed from the equation. Improving 
communication therefore is seen as the first and most important solution [7]. This 
communication gap between design team and contractors is further exacerbated in the 
construction industry in Saudi Arabia when the parties involved do not speak the same language 
and often come from culturally different parts of the world [12]. Arabic, the native language of 
Saudi, is not commonly spoken among the professionals who make up the contract and design 
teams so difficulties arise when trying to communicate ideas and points of view, which in turn 
may be further hindered by cultural differences [6].   According Mendelsohn [13], this is a peak 
time for construction in Saudi Arabia due to a favourable economy based on increased oil 
production. As a result, many multinational global construction companies are now operating 
in Saudi Arabia, attracted by the economic boom. The contract and design teams are from all 
over the world and added to language differences, the cultural differences bring different values 
and beliefs [6].  Despite these differences, these groups of people are required to work together. 
Problems ensue when cultural differences influence the way projects are carried out, on 
occasion even ignoring the requirements stipulated by the client [14].  
  
Interface problems among the main parties such as the contract and design teams create instant 
barriers, hindering smooth progression of the work [6, 15, 16]. Arain and Assaf [6] highlighted 
the architectural issues faced by the construction industry in Saudi. The time delays resulting 
from dealing with and resolving impractical ideas impacts the client, design team and other 
involved stakeholders [17]. Senthilkumar et al. [18] pointed out issues relating deficient project 
documentations. Arain and Assaf [6] are of the opinion that where designs are overly 
complicated, contractors have difficulty following them leading to conflict and again additional 
delays. The conceptual way of thinking of intangibles of a designer is in stark contrast to the 
more concrete, practical mind of a contractor who deals with tangibles on a daily basis [17]. A 
further complication pointed out by Senthilkumar et al.  [18] is that any errors that exist in the 
execution of design drawings can often only be identified by the architect himself. If too many 
alterations are made to the bidding (tender) design, the contractor should respond to and act on 
these changes. Bakti et al. [19] argued that constructability and maintainability issues are part 
of the factors influencing design management. Analysis of those issues may cause time delays 
and problems in situations where the contractor is not prepared to or able to respond to or act 
upon the changes arising [14].  Furthermore, Senthilkumar et al.  [18] pointed out that project 
participants’ willingness to work together on future projects has implication on influencing 
design management.  Hwang et al. [20] argued that design changes and rework has implications 
in affecting design management. This may lead to erroneous calculations and specifications of 
drawings in the design team. Other factors identified from the review of literature are given in 
Table 1.   
  
Table 1: Summary of factors influencing design management in construction projects  
The following items are considered factors 
influencing design management   
References              
1.  Cultural differences   [21]  
2.  Deficient projects documentations   [18, 22]  
3.  Interface issues among different project teams  [6, 15, 18]  
4.  Constructability and maintainability issues  [19]  
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5. Project participants willingness to work together 
on future projects  
[18]  
6.  Design changes issues  [20, 23]  
7.  Effectiveness of communication channels and 
methods  
[2, 12, 15, 24]  
8.  Rework required to correct errors  [5]  
9.  Level of litigation and claims arising  [3]  
10.  User satisfaction with the product of the 
project  
[3, 23]  
  
 3.  Research Methods  
  
In order to provide answers to the questions raised in this study, it is necessary to use 
appropriate method to investigate the research problem. After a careful review of the research 
problem, the scientific method of inquiry seems most appropriate for the study. As such, the 
study made use of the survey research design. This is adjudged to be appropriate because the 
research is exploratory and descriptive in nature. For this research, data were collected using 
structured questionnaire and semi-structured interview. This is because some salient points that 
questionnaire survey alone cannot dissociate had to be followed by telephone or face-to-face 
interview. Data were captured from the design team professionals and contractors in the Saudi 
construction industry. The professionals who took part in the questionnaire survey and 
interview were selected using purposive sampling method. As such, a total of one hundred and 
fifty (150) questionnaires were administered online to the sampled respondents. 53 duly 
completed questionnaires were returned. This represents a response rate of 35.33%. In addition, 
nine seasoned construction professionals were interviewed. Data analysis involved the use of 
analytical technique to facilitate ease of communicating the research results. The study used 
descriptive statistics to analyse the demographic background of respondents. In addition, Mean 
Item Score (MIS) method was used to evaluate each of the factors influencing construction 
design management in order to know the importance attached to them individually. The 
analysis was implemented using the Statistical Package for Social Sciences (SPSS).  
Furthermore, data from the structured interview were analysed using content analysis approach.  
  
  
 4.  Data Analysis and Discussion of Results  
  
Data captured from the respondents are analysed and discussed in this section thus:  
  
4.1      Respondents’ Background/General Questions  
This section involves analysis and discussion of information obtained from Section A of the 
questionnaire and has to do with the respondents’ background and general questions pertaining 
to the respondents’ firms. Table 2 illustrates the results obtained. Question was asked to know 
the nature of respondents’ firms’ role in the construction industry. The result shows that 58.5% 
of the respondents are designers while the remaining 41.5% work in the contracting firm (Table  
2).   
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Table 2:  General Questions about the Respondents Background  
Respondents firms’ role in the construction industry  Frequency  Percentage  
Contractor  22  41.5  
Designer  31  58.5  
Total  53  100.0  
      
Positions  Frequency  Percentage  
Director  8  15.1  
Senior Management  11  20.8  
Manager  20  37.7  
Supervisor  13  24.5  
Others  1  1.9  
Total  53  100.0  
      
Professional Employees  Frequency  Percentage  
<10  2  3.8  
10-20  34  64.2  
21-30  11  20.8  
30-50  6  11.3  
Total  53  100.0  
      
Years of experience  Frequency  Percentage  
<10  14  26.4  
10-20  26  49.1  
21-30  12  22.6  
>30  1  1.9  
Total  53  100.0  
      
Professions  Frequency  Percentage  
Architect                        17             32.1  
Civil Engineer                        11             20.8  
Mechanical Engineer                         7             13.2  
Electrical Engineer                         6            11.3  
Builder                         5            9.4  
Quantity Surveyor                         7            13.2  
Total    53  100.0  
 
  
Respondents were asked to indicate their positions in their respective firms; the results (Table 
2) show that 39 respondents out of 53 representing 73.6% indicated that they are managers and 
above (Senior Management and Director). The implication of this is that majority of the 
respondents that took part in the survey are well knowledgeable about the subject matter based 
on their positions in their respective companies while at the same time this result means that 
all the respondents participated in the study are holding managerial and/or technical positions 
in their respective firms.  
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Respondents were asked of the number of professional employees in their companies. Table 2, 
also, reveals the result. 96.2% of the respondents answered that they have above 10 professional 
employees in their companies. The implication of this is that quite majority of the respondents 
firms engage professionals which means that the quality of the information that is received 
from these firms is accurate for this survey.  
  
Furthermore, Table 2 shows the years of experience of the respondents in the construction 
industry. The results indicate that more 70% of the respondents have more than 10 years of 
cognate experience in the construction industry. The implication of this result is that the 
respondents participated in the study are well knowledgeable about the subject matter because 
of their wealth of experience in the construction industry. Table 2, also, indicates the 
professional affiliations of the respondents. The results show that majority of the respondents 
are Architects (32.1%) and followed by the Civil Engineers (20.8%) (Table 2).  
  
  
 4.2  Analysis of Factors Influencing Design Management  
  
Analysis of factors influencing design management was done in two separate ways. The first 
being the analysis of data captured based on the questionnaire administered as shown in Section 
4.2.1. Also, data from the interview conducted are also analysed based on content analysis as 
show in Section 4.2.2.   
  
4.2.1 Ranking of Factors Influencing Design Management Based on Questionnaire Survey  
  
Table 3 shows the summary of the ranking of factors influencing Saudi construction design 
management by the respondents. MIS was calculated for each of the factors. The results 
obtained indicate that respondents ranked ‘effectiveness of communication channels and 
methods’ as the most factor influencing design management in the study area with MIS of 
0.924. This was closely followed by ‘cultural differences’ with an MIS of 0.920 and ‘Deficient 
projects documentations’ with MIS of 0.898 each. Others are as shown in the Table 3. It is 
worthy to say that all the identified factors have MIS greater than 0.5 which shows that all the 
factors are the ones actually influencing design management in the Saudi Arabia construction 
industry. It is worthy of note also to say that ‘effectiveness of communication channels and 
methods’, and ‘cultural differences’ worth further exploitation in other to throw more light to 
these factors as the reasons why this is so.  
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Table 3: Summary of Ranking of factors influencing Saudi construction design management  
Factors influencing design 
management  5  4  3  2  1  Total  MIS  
Overall 
Ranking  
 
Effectiveness of          
communication channels and 
methods  
  
33  20  0  0  0  53  0.924  1  
Cultural    differences  34  17  2  0  0  53  0.920  2  
Deficient projects 
documentations  
30  19  4  0  0  53  0.898  3  
Design changes issues  27  19  7  0  0  53  0.876  4  
Rework required to correct 
errors  
14  28  11  0  0  53  0.812  5  
Interface issues among 
different project teams  
18  17  17  1  0  53  0.796  6  
Level of litigation and 
claims arising Project 
participants  
13  22  18  0  0  53  0.782  7  
willingness to work together 
on future projects  
12  24  16  1  0  53  0.778  8  
Constructability and 
maintainability issues  
15  17  20  1  0  53  0.774  9  
User satisfaction with the  
0  25  24  4  0  53  0.680   10  
product of the project  
 
  
  
 4.2.2  Factors Influencing Design Management Based on Interview Conducted  
  
Analysis was done for the interviews conducted based on the results of the questionnaire survey 
analysed. The interview was conducted mainly because of the need to get more insight into the 
pertinent questions emanated from the results gotten from the questionnaire survey. This 
afforded the authors to fully answer the research questions for the study.  
  
It needs to state that nine individuals with cognate experience in the construction industry were 
interviewed. Information about these individuals was captured in Table 4. All the professionals 
interviewed further corroborate the outcome of the questionnaire surveys and this outcome is 
now discussed as follows:  
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Table 4: Details of the Individuals Interviewed  
S/N  
Interviewee’s  
position  
  
Interviewee’s  
company  
  
Interviewee’s  
occupation  
  
Duration of  
interview  
  
The 
interview  
method          
  
Years of 
experience  
  
              
Interviewee 1  Director of  
Engineering  
Projects  
  
Alfares  
Commercial  
Contracting  
Contractor   22min    Face to 
face   
9  
              
Interviewee 2  Project 
Manager  
Project  
Management  
at Altaif 
University  
Client   19min     Face to 
face  
11  
  
              
Interviewee 3  Senior  
Engineer   
Abdullah  
Mohammed  
Alrajhi,  
Engineering  
Consulting   
Consultant  17min         
Phone  
19  
              
Interviewee 4  Project 
Manager  
Saudi  
Ministry of  
Interior  
Client   23min      Face to 
face  
18  
              
Interviewee 5  Supervision  Al-Imam 
Muhammed bin 
Saud Islamic  
University  
Client  21min         
Phone  
7  
              
Interviewee 6  General 
Manager  
Nafitet Al- 
Jazzira 
Constructing 
EST.  
Contractor  19min       Phone  20  
              
Interviewee 7  General 
Manager   
KametAlbayan 
Constructing 
EST.  
Contractor   22min       Phone  6  
              
Interviewee 
8  
Head of  
Department  
Saudi Aramco 
Company  
Client  14min        Phone  18  
               
Interviewee 
9  
General 
Manager   
Al-Marakez  
Al-Enshaeyah 
Contracting and  
Maintenance   
Contractor  22min        Phone  15  
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The first question is for them to shed more light regarding the factors they think are influencing 
Saudi construction design management and the second one is for them to throw more light 
based on the outcome of the questionnaire results.   
  
Based on the first part of the interview, problems such as poor communication and different 
cultural backgrounds are among the most important factors influencing design management. 
This opinion was supported by most of the interviewees (1, 2, 3, 4, 6, 8 and 9).  
  
“Projects located outside the Kingdom have problems due to poor 
communication and the length of time and different culture, for example, building 
in Indonesia Institute of Arabic and Islamic influenced by the previous factors 
have been resolved in part to contract with a consulting firm in the same country. 
And travel abroad if necessary”. Interviewee 1  
  
“Some non-local contractors lead to a difficulty to communicate with them, leads 
to problems”. Interviewee 2  
  
“Lack in communication among owners, designers and contractors, the cultural 
differentiations among owners, designers and contractors and the differences in 
the designers’ background and techniques lead to the conflict as they work in one 
project are among those factors affecting project design. Saudi construction has 
its own specifications so that Saudi designing is affected by some different 
backgrounds and skills for example: some tile setters or ceiling board fixers are 
used to putting or installing things based on their own background not on Saudi 
construction’s methods”.  Interviewee 9  
  
“Cultural differences influence the project as follows: different specifications 
which the contractors may not have implemented previously, designer and 
contractor might be of different countries where different procedures of works 
are being followed”. Interviewee 8  
  
“Both contractors and designers can read the drawing from their point of view or 
perspective, contractor sometimes can ignore some minor details whereas 
designers focus on details more than the main figure.  This problem might lead to 
a conflict and delay and cost overrun accordingly” Interviewee 9  
  
  
Also, project documentation plays a vital role in design management. Deficient and bad project 
documentation such as unclear design drawings, inaccurate registered information, unfinished 
designs and weekly reports and undefined project specifications cause unwanted time delays 
and cost overruns. This was identified by the interviewees (1, 2, 8, 9).  
  
“Inaccuracy in recording information, inefficient design or shortage  in 
illustrations and drawing with incomprehensive information, then therefore , 
contractors are asked to complete these designs or drawing and shortage in 
specifications and standardisation descriptions are among those factors. Project 
documentation and weekly reporting are very essential and sometimes are not 
done properly”. Interview 9  
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In addition, design change is considered an important factor which affects time, cost and the 
quality of the project. This factor was supported by interviewees (1, 3, 8 and 9).  
  
“Engineer and owner modifications under the supervision of the owner, the owner 
corrects and changes the design depending on his culture which causes time delay and 
money lose” Interviewee 3  
  
“yes, in my opinion the factors affecting the design management are 
communication of all parties involved in the project, change of design during the 
execution of project”. Interviewee 8  
  
“Delay in project handover due to some changes in drawings or design will lead 
to increase the project cost” Interviewee 9  
  
Furthermore, the interviewees determined other factors that might affect design management. 
However, those factors were supported individually and there was not a consensus about their 
importance. Those factors are “define goal of the design”, “determine the need” (interviewee 
5), “weak designer” (interviewee 2), “leadership planning problems as well as experience” 
(interviewee 4). Well understanding and managing of clients’ ideas by the designer and 
contractor was another factor (interviewee 7). While interviewee 9 added, in addition to cultural 
differences, bad communication, deficit documentations and design change, four factors 
summarised in the following sentences.   
  
“Some decisions are not assigned to a specific stakeholder, which leads to the conflict 
or even ignorance, some of these decisions are very important and crucial, the 
ambiguity in decision-making and absent in dividing roles or delay in decision making 
between owners and designers in construction phase, shortage in specifications and 
standardisation descriptions and the differences in the designers’ background and 
techniques lead to the conflict as they work in one project”  
  
As a result, several factors affecting design management in Saudi construction were determined 
and emphasised by the interviewees. However, bad communication, differences in culture, 
deficit documentations and design change are considered the most serious from the results of 
the interviews among other factors as can be seen in Table 5.  
  
Table 5: Factors Affecting Saudi Construction Design Management Based on Interviews   
 Factors  Interviewees  
 
Effectiveness of communication 1, 2, 3, 4, 6, 8, and 9 channels and 
methods  
 Cultural differences   1, 2, 3, 4, 5, 6, 8, and 9  
 Deficient projects documentations   1, 2, 8 and 9  
 Design changes issues  3, 8 and 9  
 
  
The results of these questions, in fact, support the outcomes of literature review and the 
questionnaire conducted. The results obtained from the questionnaire indicate that respondents 
ranked ‘effectiveness of communication channels and methods’ as the most important factor 
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influencing design management in the study area with MIS of 0.924. This was closely followed 
by ‘cultural differences’ with an MIS of 0.920 and ‘Deficient projects documentations’ with 
MIS of 0.898 each (Table 3). These are also supported by other studies such as Darwich [3] 
who indicated that delays, disruption and increased costs are the main results of bad project 
documentation. Barret and Barret [4] stated that incomplete or deficit project documentation 
causes cost overruns and time delays. In addition, Assaf and Al-Hammad et al. [12] pointed 
out that faulty design management can be avoided by good, clear communication which was 
supported as well by Tam [2], Wikforss & Lofgren [24] and Chen et al. [15]. Furthermore, 
design changes were one of the factors supported by interviews and questionnaire results and 
stated by researchers such as Chang et al. [23], Hwang et al. [20] and Love et al. [22]. Hwang 
et al. [20] stated that design changes continue to affect both cost and schedule performance 
throughout the construction process. Finally, Arain and Assaf [6] declared that if cultural 
differences affect the way projects are carried out this might even cause the client requirements 
to be ignored and bad design management will follow. This is supported by Arditi et al. [17] 
and Ochieng and Price [21].       
  
Moreover, on the second part of this question asking for the views of the interviewees regarding 
the outcome of the questionnaire survey on the factors influencing Saudi construction design 
management, where ineffective communication and cultural differences are ranked as most two 
influencing factors, all of the interviewees are in support of this outcome. In conclusion, 
although many other factors were mentioned, all the interviewees acknowledged “cultural 
differences” and “ineffective communication” as two major factors influencing Saudi 
construction design management.  
  
  
4.3 Suggestions for Improving Saudi Construction Design Management  
Here respondents were asked to suggest ways by which Saudi construction design management 
could be improved upon. Based on the questionnaire and interviews surveys that were carried 
out the respondents gave divergent views on the issue at hand.  While some of the opinions that 
government should make sure that the local consultants are qualified enough in order to get 
licensed by supporting these local consultants and make sure they are well trained. This would 
help reduce dependency on the foreign expatriates. Also, these local consultants need given 
full authority and man right positions in the Saudi construction industry which they believe 
will further enhance full confidence of these consultants to perform their tasks without any 
form hindrances. Some are of the opinions that there should be a Standard form of Contracts 
in Saudi Arabia. They claim that adoption of different forms of contract especially from the 
UK, China and the US has created a form of problem in Saudi construction industry and hence, 
the problem of design management. These are to make known to all the parties to the contracts. 
Another suggestion is that government should provide support for small and medium sized 
Saudi-based companies to integrate and collaborate with large foreign ones in order to work 
round the problem accruing from only foreign ones. This, they say, would further increase new 
innovative collaborative working. A comprehensive list of the suggestions is as follows:   
  
• The main contractor of the project should be able to implement the project otherwise 
it should be handed over to another well qualified contractor.  
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• There is a need for advanced project management programmes in order to develop 
design management.  
• There should be a schedule to monitor the progress of the project to ensure completion 
of the project.  
• Local workers and professionals should be hired.  
• Local contractors should be used.  
• Using and implementing design standards of the country the project is implemented in.   
• Developing of consulting companies.   
• The designer or the consultant must monitor the project site to oversee the project 
contractor.  
• Providing training for engineers and workers.  
• Choosing a well-qualified team of engineers.  
• Good preparation for the project.  
• Renewal the technique departments.  
• Implementing a clear action plan from the beginning to the end. Identifying clear 
objectives for the project team. Reviewing the design stages at 30%, 40%, and 60% 
and using of value engineering.   
• There is a need to train the Saudi engineers.  
• Developing engineering graduates to enhance design management.  
• Establishing association for engineers.  
• Establishing external relations with developed countries and learning/benefiting from 
their experience.  
• Coordination between all parties (designer, contractor, project owner).  
• Implementing quality assurance / quality contractors in design and implementation 
stages.  
• Carrying out weekly meetings among all parties involved in the project.  
• Clear and effective communication can solve many problems caused by cultural 
differences and design changes.  
• Designers should have sufficient knowledge on Saudi construction methods.  
  
  
4.4 Discussion of Results  
  
The discussion here is based on both the questionnaire and interview survey results. As revealed 
from the questionnaire and interview surveys, the results obtained from the analysis indicate 
that the respondents are of the opinion that ‘effectiveness of communication channels and 
methods’ is the biggest factor influencing design management in the study area. This was 
closely followed by ‘cultural differences’ and ‘deficient projects documentations’. Relating the 
outcome of this study to what is obtainable in the literature, Arain and Assaf [6] was of the 
opinion that a major problem discovered happening between the designer and the contractors 
is that of the communication gap. As argued above, this research corroborates this assertion by 
coming to the conclusion that effective communication channels and methods is the most 
influencing factors affecting design management in Saudi Arabia. These results are not in any 
way different from the assertion of Tone et al. [10] and Tai et al. [11]. This may then leads to 
further problems that may hinder the project. Based on the interviews conducted, many 
attribute the problem to insufficient and inadequate communication. Most problems appear to 
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stem from poor communication between the contractor and design team as opined by Latham 
[7]. It is argued that once this gap in communication is eliminated, many of the resulting 
problems resolve themselves so should be considered the first solution. As advocated by the 
professionals interviewed, this communication problem is the most prevalent factor influencing 
design management in the Saudi construction industry today.   
  
Communication is very important factor in construction field and this was confirmed by 
interviews conducted. The contractors sometimes ignore some design details as they think that 
these details causing project delay. This usually occurs due to the lack of communication with 
the designer especially if they experienced dispute before. This was motioned by interviewees 
4 & 9. Poor communication between the local Saudi owner, and foreign contractor and designer 
arises especially if the project is outside the kingdom. This will cause difficulty in supervision 
and monitoring the project and solving the problems. This was mentioned by interviewee 1.  
  
Therefore, to overcome these problems there needs to be effective communication mediums. 
The most effective way of communication is direct communication. The designer should be 
present the project site most of the times during the implementation of the project. This was 
mentioned by interviewee 3.  
  
Another important factor that was discovered is the cultural difference among the project 
participants and the effect of this on projects. Construction is considered to be at its peak in 
Saudi Arabia because of the oil boom which consequently necessitates an influx of foreign 
firms to develop the infrastructural base of the country [6]. As a result, many multinational 
global construction companies are now operating in Saudi Arabia, attracted by this economic 
boom. The contract and design teams are from all over the world and as well as language 
differences, the cultural differences bring different values and beliefs [6].  Despite these 
differences, these groups of people are required to work together. Problems ensue when cultural 
differences influence the way projects are carried out, on occasion even ignoring the 
requirements stipulated by the client [14].  
  
The kingdom of Saudi Arabia is an advanced country in the field of construction.  The kingdom 
hosts many international companies in all different fields including design management and 
construction. Many workers and professionals come from outside the country and represent 
different cultures, some of the problems arising from these differences are summarised as 
follows:  
  
• Differences in educational levels among the construction team 
(management level and employees’ level) (interviewee 9).  This causes problems 
between the project team. In addition, some of the contractors and workers do not 
pay enough attention to the culture of the country.  
  
• Differences in experience (interviewee 5) and in dealing with construction 
materials and specifications (interviewees 8 & 9). Contractors and workers do not 
use proper construction materials nor do they follow the country’s construction 
specifications. Hence, there is a need to use local contractors (mentioned by 
interviewee 2) to overcome these issues.   
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• There is lack of communication experience, due to culture differences, 
between designers, contractors and owners. This leads to conflicts when defining 
each party’s responsibilities and duties (interviewee 6). This will have an impact 
on the implementation of the project causing unnecessary delay.  
  
• Because of the general culture of the Saudi kingdom, the owner, designer 
and contractor pay attention to architectural and constructional drawings only.  
However, they do not pay attention to other parts of the project such as electrical 
and mechanical drawing (as mentioned by interviewees 3 & 6).  
Documentation is another important factor that prevents conflict between different parties 
involved in the project. If design drawings were incomplete or not stamped by the authorities, 
this will cause problems during the implementation of the project as mentioned by interviewee 
1 & 9. This requires major changes leading to disputes between the different parties involved 
in the project. If the documents (drawings and specifications) are not clear due to cultural 
difference (as mentioned by interviewee 8) or due to shortcomings in details or detailed 
drawings (as mentioned by interviewees 2 & 9), this will require time complete documentation 
therefore causing delay in the project as mentioned by interviewee 9  
  
Disagreements between the main parties such as the contract and design teams create instant 
barriers, hindering smooth progression of the work [17]. Arain and Assaf [6] highlighted the 
architectural issues faced by the construction industry in Saudi. Although not restricted to Saudi 
Arabia, major design flaws or durability of the project are examples of problems within 
architecture and can be linked to the plan of the entire project [6]. Another factor to take into 
consideration is the chosen method of procurement. A traditional contract differs from one 
where the contractor is responsible for the design as well. Instructions from architects in the 
form of designs and ideas are not always practical and can cause problems [16].  The time 
delays resulting from dealing with and resolving impractical ideas impacts the client, design 
team and other involved stakeholders [17]. Arain and Assaf [6] mentioned where designs are 
overly complicated, contractors have difficulty following them leading to conflict and again 
additional delays. The conceptual way of thinking of intangibles of a designer is in stark 
contrast to the more concrete, practical mind of a contractor who deals with tangibles on a daily 
basis [17].   
  
A further complication pointed out by Scripthandler [16] is that any errors that exist in the 
execution of design drawings can often only be identified by the architect himself. If too many 
alterations are made to the bidding (tender) design, the contractor should respond to and act on 
these changes. This causes time delays and problems as does the situation where the contractor 
is not prepared to or able to respond to or act upon these changes [14].  Issues are not solely 
restricted to communication problems between different teams.  Mistakes also occur within a 
single discipline. For example erroneous calculations and specifications of drawings in the 
design team account for 8% of the total errors made in construction documentation in Saudi 
Arabia. Studies offer a range of solutions to reduce this communication gap. Assaf and 
AlHammad [12] suggested regular meetings throughout the duration of the project to ensure 
everyone involved understands their responsibilities and what is required of them at each stage 
of the project. A further suggestion was to appoint an effective leader to liaise between the 
various teams. Mohammad [14] focused on training to improve workmanship and cooperation.      
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 5.  Conclusions and Research Implications  
  
This study identified ten factors adjudged to influence design management in the literature 
review conducted. The findings of the study indicate that respondents ranked ‘effectiveness of 
communication channels and methods’ as the most factor influencing design management in 
the study area. This was closely followed by ‘cultural differences’ and ‘deficient projects 
documentations’. All the identified factors have MIS greater than 0.5 which shows that all the 
factors are the ones actually influencing design management in Saudi Arabia as corroborated 
by the findings from the interviews conducted.  Additionally, the findings of the study suggest 
the respondents gave divergent views regarding the ways on how to improve Saudi construction 
design management.  While some are of the opinions that government should make sure that 
the local consultants are qualified enough in order to get licensed by supporting these local 
consultants and make sure they are well trained. This would help reduce dependency on the 
foreign expatriates. Others are of the view that local consultants need to be given full authority 
and man right positions in the Saudi construction industry. They believe it will further enhance 
full confidence of these consultants to perform their tasks without any form hindrances. The 
study concludes that Saudi government has major role to play by enacting relevant laws on 
local contents. It is therefore recommended that the government should provide support for all 
small and medium sized Saudi-based companies to integrate and collaborate with large foreign 
ones in order to work around the problem accruing from contracting only foreign ones.  
  
The study has a number of implications for practice and research. The research sheds new light 
on the design management in the construction industry of the Kingdom of Saudi Arabia, which 
provides platform for other Kingdoms in the region to draw lessons on. The research, also, has 
the capability of advancing theory in the subject area by adding to the pool of existing literature 
and spur research activities in the research domain. One of the areas that researchers need to 
give proper attention is in the area of providing frameworks for managing design management 
in Saudi Arabia. This needs to be generic and as well as specific to different procurement routes 
for different projects. Further, a wider study with focus to similarities and differences in the 
impact of deficient design management in Saudi Arabia construction industry needs to be 
further investigated in order to fully understand and identify contextual issues.  
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